

REGIONAL TRANSPORTATION INVESTMENT DISTRICT

RTID SCHEDULE FOR NOV. 2004 BALLOT	Dec 03	Jan 04	Feb 04	Mar 04	Apr 04	May 04	Jun 04	Jul 04	Aug 04	Sep 04	Oct 04	Nov 04	Dec 04
Public Opinion Research Results	██████████												
Communications Plan	██████████	██████████	██████████	██████████									
Planning Committee Meetings		elect Member					June 7	██████████			██████████		
Legislative Session		██████████	██████████	██████████									
Consensus on Draft Plan													
<i>Adopt Revenue Scenario</i>				March 12									
<i>Revise Lists to Fit Revenue</i>													
<i>Adopt Draft Plan by Executive Committee</i>					April 29								
Sound Transit Decision on Joint Ballot						May 20-27							
Revenue Report and Financing Results													
<i>Independent Review of Forecast</i>				March 12									
<i>Independent Review of Finance Plan</i>							June 5						
Public Outreach on Draft Plan													
<i>County Councils</i>							██████████						
<i>Civic Organizations</i>							██████████						
<i>Transportation Commission</i>							██████████						
Performance Criteria							██████████	██████████					
Independent Cost Review					██████████	██████████	██████████						
Final Plan													
<i>Executive Committee</i>							June 10						
<i>Planning Committee</i>							June 17						
<i>Approval by County Councils</i>							██████████	██████████	██████████				
Ballot Actions							Sept 14			Sept 14		Nov 2	
Informational Briefings										██████████	██████████	██████████	██████████
Interlocal Agreements							██████████	██████████	██████████	██████████	██████████		
RTID Formation													██████████
2005 Legislative Session													Agenda 2005
<i>State Bonding Approval</i>													

Date Prepared: 4/29/04

